LWE Refurbishment Progress Overview

	Jul-18	Oct-18	Jan-19	Apr-19	Jul-19	Oct-19	Jan-20	Apr-20	Jul-20	Oct-20	Jan-21	Apr-21
LWE Refurbishment Programme	2018-19 (YI)			2019/20 (Y2)			2020/21 (¥3)					
Key Stages	Q2	Q3	Q4	QI	Q2	Q3	Q4	QI	Q2	Q3	Q4	QI
Develop and Launch Local Lettings Policy												
Launch Voids Programme based on 21st century co-designed standard												
Deliver Estate Improvement Projects (e.g.												
Sports pen, bike hangars, signage, lighting etc.)												
Co-design Procurement Strategy												
Secure adequate funding to commence												
refurbishment												
Open House & Prioritisation Workshops												
Sustainability Feasibility & Source Funding												
(Grants and preferential loans)												
Commence Internal Refurbishment Works								_				
Technical Team Procurement												
Technical Design Phase & Surveys												
Statutory Approvals e.g. planning												
Contractor Procurement:												
Windows, heating & hot water, ventilation,												
door entry, CCTV Refurbishment Delivery (windows, heating												
and hot water, door entry, CCTV, roof and												
building envelope, energy)												
External Refurbishment Works												

					NEIGH	CASTER WEST BOURHOOD TEAM	
Jul-21	Oct-21	Jan-22	Apr-22	Jul-22	Oct-22	Jan-23	
2021/22 (Y4)			2022/23 (Y5)				
Q2	Q3	Q4	QI	Q2	Q3	Q4	