LWE Refurbishment Progress Overview

LWE Refurbishment Programme
Key Stages

Develop and Launch Local Lettings Policy

Launch Voids Programme based on 2Ist

century co-designed standard

Deliver Estate Improvement Projects (e.g.
Sports pen, bike hangars, signage, lighting
etc.)

Co-design Procurement Strategy

Secure adequate funding to commence

refurbishment
Open House & Prioritisation Workshops

Sustainability Feasibility & Source Funding

(Grants and preferential loans)

Commence Internal Refurbishment Works

Technical Team Procurement

Technical Design Phase & Surveys

Statutory Approvals e.g. planning

Contractor Procurement:

Windows, heating & hot water, ventilation,
door entry, CCTV

Refurbishment Delivery (windows, heating
and hot water, door entry, CCTV, roof and

building envelope, energy)

External Refurbishment Works
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