
LWNT Simplified Refurbishment Programme
Refurbishment bars plus Secondary (dark green), Tertiary (light green), and Heating Substation (orange) tracks. Red broken marker = current month.
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Lot 1 Roof Barandon Walk - Warm Roof and Atria refurbishment (inc AOVs*) ┊

Lot 1 Roof Testerton Walk Warm Roof and Atria refurbishment (inc AOVs*) ┊ 30

Lot 1 Roof Hurstway Walk Warm Roof and Atria refurbishment (inc AOVs*) ┊ 42

Lot 1 Testerton Walk (Main Works) ┊ 100

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 1 Hurstway Walk (Main Works) ┊ 140

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 1 Barandon Walk (Main Works) ┊ 127

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 2 Camelford Court ┊ 27

↳ Secondary connection

↳ Tertiary connection

Lot 2 Camelford Walk ┊ 59

↳ Secondary connection

↳ Tertiary connection

Lot 2 Clarendon Walk ┊ 104

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 2 Talbot Walk ┊ 18

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 3 Morland House ┊ 34

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 3 Talbot Grove House ┊ 45

↳ Secondary connection

↳ Tertiary connection

↳ Heating Substation

Lot 4 Treadgold House ┊

↳ Secondary connection

↳ Tertiary connection

Lot 5 Camborne Mews ┊

↳ Secondary connection

↳ Tertiary connection

Lot 6 Verity Close ┊

↳ Secondary connection

↳ Tertiary connection

KLC Kensington Leisure Centre

↳ Heating Substation

Secondary connection

Tertiary connection

Heating Substation
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NOTES

* AOVs = Automatic Opening Vents. For roof works, units refer to top-floor flats. Main works units include top-floor flats.
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Lot Block / Workstream


