

Lancaster West Estate Refurbishment

Dual Open House & Prioritisation Workshop Timetable 2019-2020

	Date	Property	Units in block	Units in block group	Total Invited	Total Engaged	Property Type	Staff required	Feature	Time	Venue	Event Lead	Status	Report Lead	Report Status
1	25 JUNE 2019	25 Verity Open House 1 bed	68	68	68+	78 attended	36 flats 32 houses Some with garden Lease & freeholders Own carpark Communal garden	Refurb team RELS	Nest smart thermostat	2-7pm	25 VC	Will	COMPLETE	Will	COMPLETE
2	27 JUNE 2019	Verity Workshop	68	68	68+	10 attended x door knock x email x other	36 flats 32 houses Some with rear garden Lease & freeholders Own carpark Communal garden	Refurb team REL Table facilitators	-	6-7.30pm	KLC	Fiona W	COMPLETE	Andrea & Linda	COMPLETE ~30% engagement
3	20 AUG 2019	317 Baran Walk Open House 3 bed	127 True (138)	367	367+	126 attended	All flats Studios without balconies	RELS Prop Services Commu Eng	Fire Doors with glass to improve borrowed light	2-7pm	317 BW	JR lead	COMPLETE	Linda	COMPLETE
4	10 SEPT 2019	10 Treadgold Open House 3 Bed	38	38	38+	88 attended	All flats 1 lift Own carpark Some gardens	RELS Prop Services Commu Eng	Accessibility feature Secret Cinema	12-7pm	10 Tread	Toma	COMPLETE	Linda	COMPLETE
5	19 SEPT 2019	Camel Court Workshop	26	26	26 ONLY	x4 workshop x8 door knock x3 email x1 appt Total 16 of 26	All houses 6 leaseholders	RELS Refurb Team Table facilitators	-	6pm	Bay 20	Andrea	COMPLETE	Andrea	COMPLETE 61% engagement
6	9 OCT 2019	Treadgold Workshop	38	38	38 ONLY	x8 attended x13 door knock x1 email x1 appt Total 23 of 26 occupied	All flats	RELS Refurb Team Commu Eng	-	6.30pm	KLC	Andrea	COMPLETE	Andrea	COMPLETE 72% engagement
7	Sat 9 NOV 2019	Barandon Walk Workshop	127	367	127 ONLY	x10 workshop approx	All flats	RELS Refurb Team Commu Eng	-	12-1:30	KAA	Toma	COMPLETE	Toma	ONGOING

Lancaster West Estate Refurbishment

Dual Open House & Prioritisation Workshop Timetable 2019-2020

	Date	Property	Units per block	Units in block group	Total invited	Total engaged	Property Type	Staff required	Feature	Time	Venue	Event Lead	Event status	Report Lead	Report Status
8	Sat 9 NOV 2019	Testerton Walk Workshop	100	367	100 ONLY	x5 workshop approx	All flats	RELS Refurb Team Commu Eng		2:30-4	KAA	Toma	COMPLETE	Toma	ONGOING
9	Sat 9 NOV 2019	Hurstway Walk Workshop	140	367	140 ONLY	x11 workshop approx	All flats	RELS Refurb Team Commu Eng		4:30-6	KAA	Toma	COMPLETE	Toma	ONGOING
10	3 DEC 2019	11 Camb Mews Open House & workshop 1 Bed	36	36	36 + Others?	x15 attended x11 res complete WS x door knock x email	Flats Own carpark Some ground floor gardens	RELS Prop Services Commu Eng		2-7pm	Camb Mews	Linda	COMPLETE	Linda	ONGOING
11	Dec 2019 onwards	Res drop in			Whole estate Poster on all boards. Digi comms	Numerous on other days, but not during this session		RELS	Sustainability mood board in 22 and windows in lobby	Every tues at 2 in unit 22	Baseline unit 22	Andrea & Linda	ongoing		ONGOING
12	JAN – FEB 2020	Lobby display Windows Workshop Drop in		750	Whole estate Workshop/ drop in		Period and modern windows	RELS	Six window types	weekly	Baseline lobby	Linda	Every Tuesday	Linda	PENDING
13	FEB 2020	Barandon Modern windows Open House		367	367 Or all modern props				5 types of modern aluminium windows to try and feedback on			Toma	PENDING		PENDING
14	6 FEB 2020 Invite on 23rd	14 U Camel Walk Open House 3 Bed	80?	Ca- 80? Tw- 18 Cl- 104 Total 205?	205?		All flats	RELS Prop Services Commu Eng	New windows Breakfast bar and new layout	2-7pm	Camel W	Linda	PENDING 80% complete Windows fit Mister fit 19 Dec		PENDING
15	13 FEB 2020 Invite on 30th	Camelford Walk Workshop	69		3 Blocks		Flats	RELS Refurb Team Table facilitators		6pm	KLC	Linda	PENDING		PENDING
16	13 FEB	Talbot Walk Workshop	18		3 Blocks		All Flats	RELS Refurb Team Table facilitators		6pm	KLC	Linda	PENDING		PENDING
17	13 FEB	Clarendon Walk Workshop	104		3 Blocks		x6 lower with own entry & private garden	RELS Refurb Team Table facilitators		6pm	KLC	Linda	PENDING		PENDING

Lancaster West Estate Refurbishment Dual Open House & Prioritisation Workshop Timetable 2019-2020

	Date	Property	Units per block	Units in block group	Total invited	Total engaged	Property Type	Staff required	Feature	Time	Venue	Event Lead	Event status	Report Lead	Report Status
18	5 MAR 2020	27 Morland Open House Studio flat	34	34 45 TGH	79 of TGH and MH		Built 1930 All flats	REls Prop Services Commu Eng Refurb Team	Period features 1930 Windows feature Staggered viewing	2-7pm	M House	Andrea	PENDING Property complete Windows re-fit 17 January		PENDING
19	12 MAR 2020	Morland Workshop	34	34	34 ONLY		All flats Commu garden	REls Refurb Team Table facilitators		6pm	Bay20	Andrea	PENDING Windows delay		PENDING
20	19 MAR 2020	Talbot Grove Open House 3 Bed	45	45	79 + Others?		Built 1930 All flats	REls Prop Services Commu Eng	Period features 1930	2-7pm	TGH	Andrea	TBC No void prop	Andrea	PENDING
22	6 MAR 2020	Talbot Gr Workshop	45	45	45 ONLY		All flats 3 w garden 8 w patio area	REls Refurb Team Table facilitators		6pm	Bay20	Andrea	PENDING	Andrea	PENDING