

LANCASTER WEST REFURBISHMENT PROGRAMME BOARD

26th April 2022

AGENDA

Venue: Unit 1, Baseline Studios and Microsoft Teams

Date: 26 April 2022

Time: 17.30 -19.30

Membership: Cllr Kim Taylor-Smith (Chair), Cllr Robert Atkinson, Cllr Judith Blakeman, Cllr Marwan Elnaghi, David O'Connell, Abbas Dadou, David Ward and Susan Al Safadi

Officer and invitees:

Doug Goldring, Director of Housing Management; James Caspell, Neighbourhood Director; Andros Loizou, Programme Manager; Nordeen Fahmy, Head of Community Development, Engagement and Partnerships; Shaun Haden, Head of Strategic Programmes & Innovation; Megan Cheyney, DLUHC Anjni Patel, DLUHC; Steve Mellor, Head of Finance; Bunmi Shekoni, Senior Project Manager; Hannah Smith, Sustainability Project Manager; Alejandra Castillo, Assistant Project Manager (Finance & Insight); Janet Hall, Heat Network Engagement Manager; Jeff Laidler, Heat Network Programme Manager.

Agenda Items

Presenter

- | | |
|---------------------------------------------------------------------|------------------------------|
| 1. Introductions & apologies (5m) | Cllr Kim Taylor-Smith |
| 2. Appendix A - Minutes & Actions from last meeting (5m) | James Caspell |
| 3. Programme delivery update | Andros Loizou |
| Appendix B - Programme and Procurement Update (10m) | Andros Loizou |
| Slides B1 – Procurement Strategy (5m) | Peter Brown / |
| Slides C – Consolidated Programme Overview (10m) | Bunmi Shekoni |
| Slides D - Detailed Design and Costs Update (10m) | Adnan Qureshi |
| Appendix E – Refurbishment and Decarbonisation Tracker (5m) | Jeff Laidler |
| Slides F – Notting Dale Heat Network Update (5m) | Hannah Smith |
| Slides G – Net Zero and Sustainability Update (5m) | |
| 4. Financial update | |
| Appendix H – Finance and budgets monitor (5m) | James Caspell |
| 5. Risk Management | |
| Slides I - Risk Management Update (5m) | Shaun Haden |
| 6. Community development and social value | |
| Appendix J - Community Development Dashboard (5m) | Nordeen Fahmy |
| 7. Any other business (5m) | |