

TRANSMITTAL RECORD

Project: Bramley House - FIRS
Service: ELECTRICAL ENGINEERING SERVICES

Project No.: 8232
Page No. 1

Issue Date							
Issue No.	1	2	3	4	5	6	7
Day	02						
Month	03						
Year	2023						

Distribution List

Company	Name	Method/Copies		Method/Copies		Method/Copies		Method/Copies		Method/Copies		Method/Copies	
RBKC – Lancaster West Neighbourhood Team	Terry McDermott, M&E Project Manager	E	1										
RBKC – Lancaster West Neighbourhood Team	Laetitia Morant-Oyewole, Refurbishment Project Manager	E	1										

Documentation List

Proj - Orig - Vol/Sys - Lvl - Type - Role - Class - Num	Description	Scale	Size	Current Status	Suitability/Rev		Suitability/Rev		Suitability/Rev		Suitability/Rev		Suitability/Rev		Suitability/Rev	
LWBH-TGA-00-00-DR-E-64-0001	Existing Ground Floor Level IRS System	1:100	A1		D2	P01										
LWBH-TGA-00-01-DR-E-64-0001	Existing First Floor Level IRS System	1:100	A1		D2	P01										
LWBH-TGA-00-RF-DR-E-64-0001	Existing Roof Level Services IRS Systems	1:100	A1		D2	P01										
LWBH-TGA-00-RF-DR-E-64-0002	Proposed Roof Level Services IRS Systems	1:100	A1		D2	P01										
LWBH-TGA-00-ZZ-DR-E-64-0001	Existing North Elevation IRS Systems	1:100	A1		D2	P01										
LWBH-TGA-00-ZZ-DR-E-64-0002	Existing East Elevation IRS Systems	1:100	A1		D2	P01										
LWBH-TGA-00-ZZ-DR-E-64-0003	Existing South Elevation IRS Systems	1:100	A1		D2	P01										

ISSUE METHOD:

E	EMAIL	W	WEBSITE / INTERNET	CD	DISC	H	HARD COPY
---	-------	---	--------------------	----	------	---	-----------

STATUS CODES IN THE CDE:

WIP	S0	INITIAL STATUS OR WORK IN PROGRESS	S2	ISSUED FOR INFORMATION	S3	ISSUED FOR INTERNAL REVIEW AND COMMENT
SHARED	S1	ISSUED FOR CO-ORDINATION	S6	ISSUED FOR PIM AUTHORISATION	S7	ISSUED FOR TENDER
	S4	ISSUED FOR STAGE APPROVAL	D1	ISSUED FOR COSTING	D2	
	S7	ISSUED FOR AIM AUTHORISATION	D3	ISSUED FOR CONTRACTOR DESIGN	D4	
	D3	ISSUED FOR CONTRACTOR DESIGN	D4	ISSUED FOR MANUFACTURE/PROCUREMENT		
PUBLISHED	A1, A2, Etc.	ISSUED FOR CONSTRUCTION	B1, B2, Etc.	PARTIAL SIGN OFF	CR	AS CONSTRUCTION RECORD DOCUMENTATION

TRANSMITTAL RECORD

Project: Bramley House - FIRS
Service: ELECTRICAL ENGINEERING SERVICES

Project No.: 8232
Page No. 2

Issue Date							
Issue No.	1	2	3	4	5	6	7
Day	02						
Month	03						
Year	2023						

Proj - Orig - Vol/Sys - Lvl - Type - Role - Class - Num	Description	Scale	Size	Current Status	Suitability/Rev	Suitability/Rev	Suitability/Rev	Suitability/Rev	Suitability/Rev	Suitability/Rev	Suitability/Rev	Suitability/Rev
LWBH-TGA-00-ZZ-DR-E-64-0004	Existing West Elevation IRS Systems	1:100	A1		D2	P01						
LWBH-TGA-00-ZZ-DR-E-64-0005	Proposed North Elevation IRS Systems	1:100	A1		D2	P01						
LWBH-TGA-00-ZZ-DR-E-64-0007	Proposed South Elevation IRS Systems	1:100	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0001	Existing IRS System Schematic	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0002	Existing Community Fibre Schematic	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0003	Existing Hyperoptic System	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0004	Existing Analogue TV / Radio Reception System schematic	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0005	Existing Virgin Media System Schematic	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-DR-E-64-0006	Proposed FIRS Schematic	N.T.S	A1		D2	P01						
LWBH-TGA-XX-XX-SP-E-64-0001	Performance Specification for the FIRS System	N.T.S	A4		D2	P01						

ISSUE METHOD:

E	EMAIL	W	WEBSITE / INTERNET	CD	DISC	H	HARD COPY
---	-------	---	--------------------	----	------	---	-----------

STATUS CODES IN THE CDE:

WIP	S0	INITIAL STATUS OR WORK IN PROGRESS				
SHARED	S1	ISSUED FOR CO-ORDINATION	S2	ISSUED FOR INFORMATION	S3	ISSUED FOR INTERNAL REVIEW AND COMMENT
	S4	ISSUED FOR STAGE APPROVAL			S6	ISSUED FOR PIM AUTHORISATION
	S7	ISSUED FOR AIM AUTHORISATION	D1	ISSUED FOR COSTING	D2	ISSUED FOR TENDER
	D3	ISSUED FOR CONTRACTOR DESIGN	D4	ISSUED FOR MANUFACTURE/PROCUREMENT		
PUBLISHED	A1, A2, Etc.	ISSUED FOR CONSTRUCTION	B1, B2, Etc.	PARTIAL SIGN OFF	CR	AS CONSTRUCTION RECORD DOCUMENTATION